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Objective:

Establish effective configuration management of project elements.
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REVIEW AND 

CONTROL BOARD

DFRC Commit to the 

new project

(DCP-P-005)

Assess project information, 
and the project risks and 

their mitigation plans 

PROJECT MANAGER

Draft and approve the 
Configuration Management 

Plan (CMP) 
(Note 1) 

Manage  configuration 
elements per this CMP.

Use DCP-P-017 and DCP-
P-018 for configuration 
changes and problem 

reporting.

END

Note 1

There is no standard format or list of contents for the 
Configuraiton Management Plan.  However, topics that should 
be covered are:
-  Configuration Identification
-  Configuration Control
-  Configuration Status and Reporting
-  Audit of Configuration
-  Format and Location of Hazard Reports 
The Project Manager is the only approving authority required 
on the Configuration Management Plan.

This process applies to FLIGHT PROJECT CRITICAL SYSTEMS.

That is:  the research aircraft and those systems that are critical to 

its airworthiness.

CHECK THE MASTER LIST at

http://xnet.dfrc.nasa.gov/iso9000/

VERIFY THAT THIS IS THE CORRECT VERSION BEFORE USE

PRINTED DOCUMENTS ARE FOR REFERNECE ONLY

Electronically Approved by:
Associate Director 

http://xnet.dfrc.nasa.gov/IsoDocs/approved.links/DCP-P-005.pdf
http://xnet.dfrc.nasa.gov/IsoDocs/approved.links/DCP-P-017.pdf
http://xnet.dfrc.nasa.gov/IsoDocs/approved.links/DCP-P-018.pdf
http://xnet.dfrc.nasa.gov/IsoDocs/approved.links/DCP-P-018.pdf
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